U. S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: November 18, 1987

Region 11 TO: C. Daggett, EPA
Response and Prevention Branch S. Luftig, EPA
Edison, New Jersey 08837 . R. Salkie, EPA
: - F. Rubel, EPA
(201) 548-8730 - Commercial & FTS J. Marshall, EPA
24 Hour Emergency ERD Washington

J. Czapor, EPA

G. Zachos, EPA

B. Sprague, EPA

J. Trela, NJDEP

A. Cavalisr, NJDEP

M. Zalowski, NJDEP

A. Zach, City of Newark

TAT
POLREP NO. : Twenty-four (24) _
INCIDENT/SITE NO. : Arkansas Chemical Company/T9
POLLUTANT: Textile chemicals and intermediates
CLASSIFICATION: Major
SOURCE: Abandoned chemical facility
LOCATION: Newark, New Jersey
AMOUNT 20,000 containers of various chemicals,

1500 drums (600 empty), 87 indoor and
outdoor tanks of which less than ten hold

oil, acid, and unknowns
WATER BODY: None

1. SITUATION

A. The Arkansas Chemical Company produced textile and other
specialty chemicals at its Newark facility until it was
abandoned in 1983. Abandoned on this site are a two-story
-office/laboratory building (Bldgs. 25/30), a machine
shop (Bldg. 28), a small chemical Processing building
(Bldg. 27), a large four-story chemical process building
(Bldg. 28), a boiler room/tank house (Bldgs. 16 & 16B),

a storage building (Bldg. 24), and two sheds (S1 & S2).
About 1500 drums and 20,000 small containers of chemicals
exist in these buildings. In addition, there are
approximately 17 aboveground storage tanks and 70
process tanks/reaction vessels.
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7" 2. ACTION TAKEN:

A.

To date, the following materials have been transferred
to bulking chambers with the corresponding empty drums
being staged in building 24 awaiting decontamination and shredding:
1) base/neutral liquids (approx. 27% of waste streams)
2) flammable and organic liquids (approx. 15% of waste
streams)
3) oxidizer liquids (with base/neutral liquids) (approx. < 1%)

ERCS continues with bulking of liquid wastes into the
waste streams previously identified.

Chem Waste Management and ERCS have completed the lab

packing operation. A total of 604-16 gallon fiber

packs were used. ERCS has maintained a computerized

data base to track the progress of this operation. All

fiber packs are being transported to the Trade Waste

Incineration Facility Sauget, Illinois. Nineteen of the containers
found in the laboratories were not lab packed because

of their dangerous nature. ERCS will arrange for an

alternate disposal method.

ERCS has completed wrapping the asbestos in bldg. 28
except for those areas where staged drums make asbestos
material inaccessible (1st. floor 28/28B). The asbestos
not wrapped thus far will be completed once the staged
drums have been bulked. The asbestos covering the tanks
and process vessels will be removed by a subcontractor
once the lasering of the floors has been completed.

On Tuesday, November 17, 1987, ERCS’' Site HSO and
Regional HSO began asbestos air sampling in building 28.

EFA/TAT and ERCS continue to enter 1900-55 data into the
Removal Cost Management System (RCMS). RCMS is now on

‘line and is being used to track daily costs incurred

throughout the removal action.

- 3. FUTURE PLANS AND RECOMMENDATIONS:

A.

ERCS’ Health and Safety Officer will continue air
monitoring and sampling (including asbestos air
sampling).

EPA will continue to provide 24 hour site security.

An approved subcontractor will perform on-site
decontamination and shredding of the empty drums
following the completion of the bulking operation.

EPA and TAT will evaluate the bids submitted by subcontractors
for decontaminating the floors of building 28 using a
high pressure water systen.
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;fﬂ E. ERCS will analyze the remaining waste streams for disposal.

F. ERCS will complete air sampling for asbestos in buildings
28B, 24 and 16 and will take background air samples as well.

4. FINANCIAL ACCOUNTING:

A. Total Project Ceiling Authorized : $ 1,966,008
B. Mitigation Contract Ceiling $ 1,588,009

C. Expenditures for Mitigation Contracts

1. a. Amount obligated to ERCS contractar
for Delivery Orders #6893-02-073 and
#7445-02-008 (DCNs KCS - 361, 629, 633,
710, 726, 730, KE - 0001, 0027) as of

November 18, 1987. $ 1,025,380
1. b. Amount de-obligated due to contract
rol lover ‘ $ 1,991
1. e. Total amount obligated to date $ 1,023,389
1. d. Estimated mitigation expenditures
as of November 18, 1987 $ 812,864
1. e. Balance Remaining ' $ 212,516
D. Unobligated Balance Remaining $ 572,629

E. Estimate of Total Expenditures to Date
for All Mitigation Contracts . $ 812,864

F. Other Extramural Costs as of November 18, 1987

1. a. TAT Salary/Travel (estimated) $ 63,508
b. Analytical Costs $ 6,628
G. Intramural Costs as of November 18, 1987
1. a. EPA Salary/Travel {estimated) $ 34,850
H. Total Expenditures $ 917,850
Percent of Total Project Ceiling 46, 7%
Percent of $2 Million 45.9%
FURTHER
FINAL POLREPS %RA ,p ?
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Mark P. Pane, 0SC
Response and
Prevention Branch
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